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About Audit Materials

The Audit Materials function was introduced in HICAMS V5.9 (January 21, 2005). This module
incorporates many aspects of the Contract Materials Discrepancy, Contract Materials w/ Line Items, and
Contract Quantity Statistics reports into a single Report with dynamic access to source documents. Users
are also provided with a Notes field for each material where explanations for the system identified
Discrepancies can be noted.

This function retrieves all source records: MRRs, Tickets, Pay Records, Work Items, FIRs, and Samples
associated with a contract and computes aggregate material quantity received, accepted and paid, and
marks material quantity discrepancies (Paid vs Accepted vs Received).

This function:

1. Reads the database to accumulate all MRRs, Tickets, Pay Records, Work Items, FIRs, and
Samples associated with a contract each time the window is used to generate project
certification information for a contract or a project certification standard report is generated.
This process will take several seconds to a few minutes, in contrast to reports that have
existed in previous HICAMS releases which used to read from a pre-computed set of contract
material quantities data.

2. Displays material quantities in an order to set focus to the critical materials with quantity
discrepancies first.

3. Provides Status columns to allow both Construction and M&T staff to independently mark the
materials that they have reviewed and also a Notes column to document their
research/findings.

Allows a Material drill-down to source detail.

Provides Date, Line Item, and Material filters, and options for sorting and grouping the
retrieved data, while allowing simultaneous print previews of the same. You can do a Print
Preview of the data sorted and displayed with one set of parameters, and then select different
settings and generate a second report. Both print previews will remain active.

6. Accumulates and displays additional information pertaining to calculation of contract material
quantities about a source record and its material.

7. Displays the Minimum Sampling Guide logic used to derive the Material Quantity accepted
from a source record.

The original discrepancy reports (Contract Materials Discrepancy, Contract Materials w/ Line Items, and
Contract Quantity Statistics reports) have temporarily been retained in HICAMS with inclusion of
additional fields for criteria and display, but will be discontinued in the near future.

Note: The same module is launched from the menu option Functions -> Project Certification ->
Review Project Certification.
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The Audit Materials Window

To work with the Audit Materials window, go to Functions -> Contract Tracking - > Audit Materials.
Enter the Contract Number whose project records you wish to review in the Contract field.

Note: For information on ways to find your contract number, follow the "HICAMS Basics" link on
the User Guide section of the HICAMS Home Page.

Below is an example of the Audit Materials window for contract C201346.

Note: Pay attention to the Date and Time following Material Quantities. Any corrections made to
data will not appear in this window until the report is Generated again.

#r HICAMS - [Hicamsprod] [_ (=]
File Edit Functions Inguiries References Admin Tools Window Help

=i E s ? A A

A Audit Materials (C201346) [_ O] x|
Contract Material Quantities lDe[ail l l Log l
Contract: [C201346 |[J] Contractor: 5. T. WOOTEN CORPORATION Status: Activated
Description {nickname): 2005 Granville County Resurfacing [Re) Generate
Material Quantities [ as of 1/20/2006 21:01:11 )
Constr  M&T Paid/ A
Critical Mate Status Status Notes =~~~ Plan  Estimated __ Accepted _ Received
ﬁ [ B e e2se1x) 6254 0
Critical - Asphalt Concrete Surface (TBR [TBR 4,530.000 4,476.930 4476930 * .000 4 A6 930
Critical  Asphalt Concrete Surface fTBR [TBR 10,064.000 5220650 E220650 * .000 5,220,650
Critical  Permanent Raised PavemdTBR  [TER 559.000 1,010,000 1,010,000 = .000 .000
Critical  Asphalt Binder, PG B4 - ToOK  [OK 1,324.000 575,267 000 .000 .000
Critical  Asphalt Concrete Base Co[0K [OK 11,389.000 5,254.120 000 .000 .000
Critical  Asphalt Concrete Surface (OK. [OK 4,530,000 4476.930 000 000 000
Critical  Asphalt Concrete Surface (0K [OK 10,064.000 5,220,650 000 000 000
Critical  Patching Existing PavemeiOK. [OK 775.000 921.220 000 .000 .000
Minor  Asphalt Plant Mix, PavemdTBR  [TER 775.000 921.220 921.220 = .000 921.220
Minor  Fertilizer - Tons fBR  [lER 16.230 9.450 9.450 * 1.688 1.688
Minor  Incidental Stone Base- TofTBR  [TBR 841.000 547.090 547.090 = 000 547.090
Minor  Limestone (Agricuttural) - TOK. [OK 15.230 9.450 9.450 19,336 19,336
Non-Critii Glass Beads - Pounds  [TBR [TBR 113085000 91590000  91590000*  28,000.000 28,000.000 |
Non-Criti Seed - Pounds o ok .000 .000 000 722500 722500
Non-Critis Thermoplastic for Marking [0k [OK 0937236  37,124594 37124594 48,000.000 48,000,000
Non-Critii Thermaplastic for Marking [OK [OK 37884480  30BE2650  306E2E50 48,000.000 48,000.000
11017 of 17 rows
| 2

Ready

Page 3



Column Definitions for Contract Material Quantities Tab

Critical: The Minimum Sampling Guide Project Certification Criticality code. The MSG Project
Certification Criticality Codes are as follows:

Critical: Materials with an MSG Project Certification Code set to CRITICAL would include all
Materials which are required for Project Certification. These Materials must be entered using the
Review Tickets or Review Materials Receipts window.

Non-Critical: Materials with an MSG Project Certification Code set to NON-CRITICAL would
include all Materials which are required for Tracking purposes. These Materials must be entered
using the Review Tickets or Review Materials Receipts window.

Minor: Materials with an MSG Project Certification Code set to MINOR would include Materials
which are required for Sampling purposes or which are incidental to other work. These Materials
would not require entry through the Review Materials Receipts window but may require Ticket
Book Entry.

Material: The Material Description for Materials found on this project.

Constr Status: The predefined values for this column are:

Entry Stands for: Required Action:

OK No discrepancy OK indicates that the Material Quantity
Paid is less than or equal to the Material
Quantity Accepted AND that the Material
Quantity Accepted is less than or equal to
the Material Quantity Received. No action
needed

TBR To Be Reviewed The Material Quantity Accepted is less
than the Material Quantity Paid OR the
Amount Accepted is greater than the
Amount Received. The difference should
be investigated and explained.

RVWD Reviewed The discrepancy is investigated and the
reason is noted in the Notes column. This
is the only status is set by the user.

CSR Changed since Reviewed The Amount Accepted is less than the
Amount Paid after a re-generation of the
data.

NOTE: It is also possible that a material
which was OK before the re-generation
changes to TBR based on data entry which
has occurred.

M&T Status: These statuses are the same as those in the table above.
Notes: A running log of comments made by Construction and Materials and Test Users. Click the
Notepad icon to enter a new note or read the ones previously entered. Comments cannot be erased!
Here are some examples of the kind of comments to be entered.

"Reviewed Density and QA records and applied appropriate penalties. See PAR 5."

"Pipe has already been backfilled and can not be inspected. Accepted by Resident Engineer."

"Small Quantity indicator should have been checked."

"Concrete Pipe cannot currently be certified by contract in HICAMS."
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"This material is not received"
"Sample entered for wrong material."

It is not necessary to enter comments when you are still investigating a discrepancy, i.e. there is no need
to enter a note such as "working with SMS to resolve difference"”

Plan: The Contract Plan Quantity multiplied by the conversion factor. In the example above, the bid
quantity for Line Item 11 - Thermoplastic Pavement Marking Lines 4 " - 90 mils is 113,088.000 LF. The
conversion factor is 0.335. To obtain the plan quantity of material needed, multiply 113, 088.000 x 0.335.
This equals 37,884 .48.

Estimated: The calculated amount of material on all Estimates which have a status of Paid PLUS any
quantity that has been included on an estimate which is not in the Paid Status. In the example above, the
quantity paid to date is 91,590.000 LF. This quantity times the conversion factor (0.335) is 30,682.65.
Paid/Used: The amount of this specific material which has been paid. In the example above, there is an
amount in the Paid column for the Asphalt Concrete Base Course Type RB 25.0B but not in the Paid
column for the Asphalt Concrete Base Course Type B 25.0B.

* column 1: A * in this column indicates that the Paid Quantity is more than the Accepted Quantity.
Accepted: The quantity of this specific material which has been Accepted.

* column 2: A * in this column indicates that the Accepted is more than the Received Quantity.

Received: The quantity of this specific material which has been received.

The following columns are not displayed in the picture above. They are found when the window is scrolled
to the right. They are the same calculations which appear on the Contract Materials Discrepancy Report.

Accepted - Used: The difference between the Accepted Quantity and the Paid/Used Quantity.
Received - Used: The difference between the Received Quantity and the Paid/Used Quantity.

Received - Accepted: The difference between the Received Quantity and the Accepted Quantity.
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Reporting Function

It is possible to generate a Printout of the data shown on the Contract Materials Quantities tab by clicking
on the Print Preview button.

Print Preview
Button

## HiCAMS - [Hicamsprod]
Ele Edit Functions >

|=u|ETh=?

Contract Material Quantiti

Below is an example of the Print Preview for Contract C201346

# HiCAMS - [Hicamsprod] [_ 2] x]
File Functions Inquities References Admin  Tools Window Help

RN EY ]

## Contract Material Quantities {(C201346 - as of 1,/20/2006 21:01:11)

North Carolina Department of Transportation 034
Contract Material Quantities {(C201346 - as of 1/20/2006 21:01:11)

Contract Humber: C201346 Criticality: (Al
Contract Description: MLLING, RESURFACING, SHOULDER RECONST & PYMT MARKINGS.
Contract Location: 1 SECTION OF US-158, 1 SECTION OF NC-56, AND 3 SECTIONS OF SECONDARY ROADS

Constr M&T Paid/ Accepted Received Receiv
Critical M aterial Status Status Plan E stimated Used Accepted Received - Used - Used - Accep
Critical Asphalt Concrete Base TBR TBR 11.389.000 E.254.120 E.254.120 = .o E.254.120 (B.254.120) .oaa E.2f
Courge, Type RE 25.08 -
Tonz
Critical Asphalt Concrete Surface TBR TER 4,630.000 4.476.930 4.476.930 = .o 4.476.930 (4.476.930) .ooa 4.4%
Course, Type RS 9.56 -
Trns —
Critical Asphalt Concrete Surface TBR TER 10.064.000 E.220.650 B.220.650 = .oog B.220.650 (B.220.650) .oaa B.2:
Courge, Type RSF 9.54 -
Tronz
Critical Permanent Faised TBR TER 853.000 1.010.000 1.010.000 = .o .noa [1.070.000) [1.010.000]
Pavement Markers - Each
Critical Asphalt Binder. PG 64 - Tons 0K ok 1.324.000 975,267 .ooa .o .noa .o .ooa
Critical Asphalt Concrete Base oK oK 11.389.000 E.254.120 0oo ooo ooo ooo 0oo
Courge, Type B 25.0B - Tons
Critic:al Azphalt Concrete Surface 0K ak. 4, E30.000 4.476.930 oo .oan ooa .oon oo
Course. Tvoe 5 9.5B - Tons
Critic:al Azphalt Concrete Surface 0K QK 10,064,000 E.220.650 oo .oan ooa .oon oo

Course, Type SF 9.54 - Tons -
1 | _’IJ
Zoom: ﬂ wﬁ Page 1 of 1 ﬂﬂ

Feady

To print the report, click on the Printer Icon again and print as usual.
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Details Tab

The power of the Audit Materials module is in the Details Tab.

When the Detail tab is accessed the first time after a contract’s data was retrieved or regenerated, the
display options window opens automatically:

#¢+ HICAMS - [Hicamsprod] ==L

File Edit Functions Inguities References Admin  Tools  Window Help

|=E2 a2

“e fudit Materials {C201346 _[O]x]
@ Project Certification Display Options
Confract Materis
as of 172072001 —Include Source Filter Contract Line ltem Filter
[ Line
Source Date From: Im__l To: FDIDD!DDDD @I ltem: | (410 |
5 Sul
R S ce tul
e ¥ MRRs ' Samples ¥ Display Detail e G
[ MRR Alt IDs [” Sample - Contract Line ltems [ Display Line Seperator
M Tickets M FIRs " Hide Zero Quantities

¥ Pay Records M Work ltems

—MSG Material Type and Material Filter —Sort Order & Group Totals
" Sample Required Material Types Only " By Contract Line ltem  © Cther
" FIR Required Material Types Only By Material  Mone
¥ Select Material Type Criticality IV Critical Sort By: Header? Total ?
™ Minor IMateriaI LI v v
I Mon-Critical f(Mone) R4 r r
[(None) =~ O I
Malerial:‘ ‘g
[(None) [ i I
Material
Type:| | |(None) ] u u

Restore Defaults LCancel
41

Alt 1D Distribution

I

o
More Info | Hl 4 | 1 of 5 Pages M

Go To Source | Display Options

|Rieady

Filter Definitions

There are four Filter areas. The default settings give a review of the discrepancies by Material for Critical
Materials.

Include Source Filter: The default is for all data which contributes to Paid, Accepted, and Received
Quantities.

MSG Material Type and Material Filter: The default display is for only Critical Materials. This filter is
useful for investigating discrepancies at the Material level. It provides information similar to the Contract
Materials Discrepancy Standard Report.

Contract Line Item Filter: The default display is set for all Line Items. This filter is useful for investigating
discrepancies at the Line ltem level. It provides information similar to the Contract Materials w/ Line ltems
Standard Report.

Sort Order & Group Totals: The radio buttons define how the data is grouped, and the dropdowns
define how the data is Sorted.
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View the Report
To view the report, click the OK button.

Note: On contracts for which large amounts of data has been entered, you may receive a
warning stating:

Audit Materials {C105600})
\il) The selected display options resulted in 9345 raws,
The retrieve limit is currently set at 3000 rows,

Click. "0K' to averride this limit or click 'Cancel' ko set maore restrickive Ffilkers,

Cancel

84

It is best to Cancel the report and review the discrepancies by Line Item or Material. A contract
with 5000 rows of data creates a report with 130 pages. This is a difficult quantity to efficiently
review.

Here is an example of the default report for Contract C201346.
“w» HICAMS - [Hicamsprod] ==

File Edit Functions Inquities References Admin Tools Window Help

SE? & AW

@ Audit Materials (C201356) [H[=]

Contract Material Quantities Detail l l Log l
as of 2/4/72006 21:01:07

5 CBOM D
R Source Source Quantity Conversion H __ Material Quanitity Source Source
[l 1] Represented Accepted PAR Factor P Pai A pted R jved Status Date
Material - Asphalt Concrete Base Course, Type RB 25.0B Tons

P72 §99.040 §99.040 §99.040 Processed 09/05200
TA1 22890 22890 22890 Processed 090620
T3 TE1.720 T61.720 T61.720 Processed 090820
T4 866.180 866.180 866.180 Processed 09/ 25200
Ta 77940 77940 77.940 Processed 0851 320
T7 E72.890 E72.890 E72.890 Processed 09izz25200
TE6 1,076.530 1,076.530 1,076.530 Processed 09i21 /200
T4 529670 529670 529670 Processed 09,2620
T8 430.470 430.470 430.470 Processed 097235200
T 10 E75.130 E75.130 E75.130 Processed 09727 200
T 1 58.850 58.850 58.850 Processed 09,2820

Tatal for group Material - Asphatt Concrete Base Course, Type RB 25.08; 6,774.310 oo 6,774.310
Material - Asphalt Concrete Surface Course, Type RS 9.5B Tons
T1 322930 322950 322930 Processed 00255200
T2 333.250 333.250 333250 Processed 10265200
T4 §36.430 §36.430 §36.430 Processed 1i0zizm
T3 G54 670 554 670 G54 670 Processed 1101 f20
T35 §85.360 §65.360 §85.360 Processed 110320
TE6 696 560 636 560 696 560 Processed 11045200
T7 222740 222740 222740 Processed 1107 200
T8 &71.290 &71.290 &71.290 Processed 110820
T1 719.380 719.380 719.380 Processed 1111 ﬂj
[l | »
GoToS Display Opti 1 of 2 Pages
Go To Source isplay Options More Info 4] 4 [ N ]|

Ready
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Column Definitions for Details Tab Interactive Report

SRC: Stands for Source. Abbreviations for the Source Documents are as follow:

Entry Stands for: Notes:

M Material Received Report Updates Received, and sometimes,
Accepted, Quantities

T Ticket Updates Received, and Paid Quantities
(unless marked Do Not Pay)

Pay Record Updates Paid Quantities (unless marked
Do Not Pay)

Work Accomplished Updates Paid Quantities

Sample Updates Accepted Quantities

Field Inspection Report Updates Accepted Quantities from the
following report types:

- Concrete Pavement

- Corrugated Metal Pipe

- Guardrail

- Stay in Place Forms

- Structural Steel

T

mon|s

Source ID: The Material Receipt number, Ticket Book number, Pay Record Book and Page number,
Sampile ID, or Field Inspection Report Number for the quantities on this line.

Source Quantity
Represented: The Represented quantity from the Material Receipt, Ticket Book, Pay Record,
Sample, or Field Inspection Report.
Accepted: The Accepted quantity from the Material Receipt, Sample, or Field Inspection Report.
PAR: The quantity from the PAR field for a Sample, or Field Inspection Report.

CBOM Conversion Factor: The Conversion Factor entered on the Contract Bill of Materials report for
this material if the source document type is P (Pay Record).

DNP: A * in this column indicates that the Pay Record or Ticket is marked Do Not Pay.

Material Quantity
Paid/Used: The Pay Record quantity multiplied by the conversion factor for the material or the
Ticket Book quantity.
Accepted: Accepted quantities from Project Acceptance Samples and Acceptance Field
Inspection Reports.
Received: Quantity of the material received on a Material Receipt report or Ticket

Source Status: All source documents are shown on this report. The status column indicates at what
stage the item is in its Received, Payment (Not Estimated, In Process, Processed) or Approval
(Authorized, Meets Specs, Does Not Meet Specs, etc.) process.

Source Date: The Material Receipt date, Ticket Book date, Pay Record date, Sampled Date, or FIR
Inspection Date.

Substitution Group: Indicates which Material can substitute for another. Also points out unnecessary
materials which can be deleted from the Contract Bill of Materials.

Page 9



Previous Material Quantities Tab

The Previous Material Quantities tab shows the previous set of material quantities of the contract, i.e, the
material quantities stored and displayed in the Material Quantities tab just before ‘Regenerate’ was
clicked. This is displayed only while the Audit Materials window is open in the current session.

Log Tab

The Log tab shows the activity log of the most recent 10 (re)generations of project certification data for
the contract specified. This indicates who executed project certification data generation, from where in
HiICAMS, and how long it took on the database server.

How to review discrepancies in the Audit
Materials window

To work with the Audit Materials window, go to Functions -> Contract Tracking - > Audit Materials.

Step 1: Enter the Contract Number whose project records you wish to review in the Contract field and
hit Enter. The Audit Materials window opens to the Contract Material Quantities Tab.

Note: For information on ways to find your contract number, follow the "HICAMS Basics" link on
the User Guide section of the HICAMS Home Page.

Step 2: The Critical Materials with a negative Accepted minus Paid quantity appear at the top of the
list. These are the ones which must be reviewed. Materials which are Non-Critical or Minor
should be reviewed as well. These materials have a * in the column between Paid/Used and
Accepted columns.

Step 3: Click on the Detail tab, and generate the default report. For larger contracts with many
materials, you may need to generate the report by Material Type groups.

Step 4: Examine the data for the first Material on the Detail tab. To see the details of any Source
document, click on the row you wish to view. A Next arrow will appear at the beginning of the
active row.

# HiCAMS - [Hicamsprod] = =]

File Edit Functions Inguiries References Admin Tools Window Help

|=EB2 & 2dm

A Audit Materials (C201346) [_ O] x|
Contract Material Quantities Detail |Previ0us I &teral Huantties | Log |
as of 3/15/2006 17:16:48
5 . CBOM D . ]
R Source - SourceQuantity = Conwersion N MaterialQuantity 0 Source Source
C D Represented Accepted PAR Factor P i d Accepted Received Status Date
Material - AsphaltQ - poyble click the row to Tons
T4 see the Source Data 15.480 15.480 Processed 07/ 57200
Total for grouWncre{e Surface Course, Type RSF 9.50; 6,220,650 000 6,220,650
Material - P ised Pavement Markers Each
P 259.000 1.000 259.000 Processed 090155200
| e 725.000 1.000 725.000 Processed 0901 55200
P 3M8 26.000 1.000 26.000 Processed 08515200
Tatal for group Material - Permanent Raized Pavement Markers: 1,010.000 oo oo |
Step 5: Double-clicking on the row will take you to the Source document. You can also select the row

and click the "Go to Source" button.
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Step 6: For assistance in determining why there is a discrepancy, the Minimum Sampling Guide,
Contract BOM, and Acceptance Flow chart have been incorporated into this window. These
are accessed by clicking on the "More Info" button. This opens the Project Certification
Detail window.

Here is an example of the More Info tab of the Project Certification Detail window for Contract C201346
and Material of Asphalt Concrete Base Course, Type RB 25.0B.

“w+ HICAMS - [Hicamsprod] =& x]
File Edit Functions Inguiries References Admin Tools  Window Help

|=E2 a2

“er Audit Mat e 0 19 =] 3
# Project Certification Detail - More Info
Confract Me
as of 315, =
Contract: C201346 Status: Processed S4 i
5 . Sul
R Sa Source: Tickets Date: 07,/01/2005 T frce tut
C D e Gry
—— D: 4 How Accepted: Sample/Test Lin{ [
Mate
T —Material and Material Type cent |koos
T2 Material: Asphalt Concrete Base Course, Type RB 2508 [ons
T3 UOM: Tons Project Certification Criticality: Critical F003
b T4 poos
Ts Material Type: Asphalt Bases & Pavements f [[00s
I g How Received: Ticket How Accepted: Sample/Test Do N igg:
Ta ) Poos
Ta — Contract Line ltem boos
T 10 Line ltem: Line tem: 5:ASP CONC BASE CRS B25.0B Line ltem Quantity: 11,369.000 Substi| |R005
T 1 (2005
L1 Plan:
an Subst]
UOM: Tons Estimated: Mate| |}—uonu
Mate
—Source Q ity Material Q Y
i R d: 78,830 SEOH Paid/Used: 78,620 MR | Froe
T2 epresented: L Conversion aid/Used: . b0os
T3 Accepted: Factor: Accepted: [2005
T PAR: Received: 78.630 o
I : : Derived Source CLEIEL: : MRR Alt igg:
Rejected: i ity 78.830
17 ejecte Material Quantity: —
Ta 200s
e L | 1 | bons
T 10 poos
LI Close _’I_I
Alt ID Distribution Go To Source Display Options | More Info | 14 | q | TotzPages ) Hl
|Rieady

The More Info tab displays the Minimum Sampling Guide and Contract Bill of Materials information. Now
there is no need to navigate to additional windows to see this data.
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Here is an example of the Acceptance tab of the Project Certification Detail window for Contract
C201346 and Material of Asphalt Concrete Base Course, Type RB 25.0B.

#¢+ HICAMS - [Hicamsprod] =] x|
File Edit Functions Inguiries References Admin Tools  Window  Help
|[=EB2 s adm
“5 Project G on Detail - More Info
Contract Mz
More Info
as of 3/15,
—————— |Check Value OK Stop Remarks
Status Ok ? Pracessed o If record is VOID, do not accept material guantity. I—
i s Do Mot Pay Replacement Indicated ? Mo v If DNP Replacement Indicated, do not accept material guantity. e f:-:tl
a
c o |Cerifications Required ? Mo v e Gri
Mate: |Certifications Present ? A ¢ If certifications are required but not present, do not accept material
. Small Guantity Allowed 7 Ma o -
T 2 |Small Quantity Indicated ? IAA, o If small quantity is allowed and checked, accept total guantity. boos
T3 |FIR Required ? Mo J If FIR is required and Pretest is MiA or Mo Match, material guantity 20035
k $ ; Pretest-ho Match ? (I 7 If FIR is required and Pretest is MAA or Mo Match, material quantity 333: i
T & |Pretest-Alternate ID Required ? A v If FIR Required and Pretest is Alternate ID Required, accept Ticket oos
$ ; Pretest-Alternate |D Match From Sample ? A v If FIR is required and Pretest is Alternate ID Match From Sample, 4 igg:
T g [Sample Test Required? Yes v If sarnple test is required, material gquantity will be accepted by sa boos
T 10 |Pretested Required ar Optional ? Mo 2005
mEy Pretest-Mo Match ? A8, If Pretest-Alternate ID Mo Match, accept Ticket total quantity. 00s
Pretest-Alternate ID Required 7 IAA, If Pretest-Alternate ID Required, accept Ticket total quantity.
Matel |Pretest-Alternate ID Match SampledFIR ? (I If Pretest-Alternate |D Match SamplefFIR, accept Ticket total quant
11 |Mone Of The Above ? o If none of the above, accent Ticket total guantity. boos
T2 poos
T3 2005
T4 po0s
T3 2005
TE po0s
T7 2005
Td Al [ . po0s
T3 po0s
T 10 poos
LI Close _,lJ
Alt 1D Distribution Go To Source Display Options | More Info | Hl 4 | TotzbPages ) Hl

|Rieady

This tab lists the same steps for determining Accepted Quantities that previously required using the
Project Acceptance flow chart.

From the More Info tab, you learned that the How Accepted method for this material is by Sample Test.
The Acceptance tab confirms that there is no Accepted quantity because for this Material and Minimum
Sampling Guide combination, the ticket does not contribute to the Accepted Quantity. The Accepted

Quantity comes from Project Acceptance samples and there are none entered for this material.

This is the same process used to review the Contract Materials Discrepancy Report, only with
easier access to the supporting data.

Step 7:

After the discrepancy has been investigated and its cause determined, make any corrections
needed. Regenerate the report. If a discrepancy still exists, enter a note of explanation on the
Contract Material Quantities tab in the column Constr Status.
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Step 8: Click on the Notepad icon and the following window opens. Enter your note explaining the
discrepancies. When you are done, click OK and Save the record.

ae -18] x|

=M E A ? A EAE
‘ool 4wy Status & Notes _[O] =]
Contract Material Quantitio Matenal: Asphalt Concrete Base Course, Type RB 25.0B - Tons

Contract: (C201346 Plan: 11,389.000 Estimated: B254 120

B Paid Ro) Generat
IDSCEARER (AL Used: 6264120 Accepted: 000 Received: 6.254.120 (i) e

Material Quantities ( as o

Motes Log: I —
A
Critical Material J Received

alt e | 120 |

Critical Asphalt Concrete ! 4 476930 |

Critical Asphalt Concrete ! 5,220 650 |

Critical Permanent Raisec .0oo |
Critical Asphalt Binder, PC .0oo
Critical Asphalt Concrete | oo
Critical Asphalt Concrete ! 0oo
Critical  Asphalt Concrete ! 0oo
Critical Patching Existing f .0oo
Minor — Asphalt Plant Mix, | 921.220
Minor  Fertilizer - Tons 1688

Mew Mote:

Minor  Incidental Stone B - 547.090
Minor  Limestone (Agricu 19.336

Mon-Crit Glass Beads - PoL 25,000.000 (&
Mon-Crit Seed - Pounds 722500
Mon-Crit Thermoplastic for J 48,000.000

Mon-Crit Thermoplastic for 48,000.000

1t 17 Of 17 rows

Cancel values and retum

The next time the Notes log is opened, your comment will be listed in the upper portion of the window,
along with any comments entered by others. This log is in date and time order.

#r Status & Motes

Material: Asphalt Concrete Base Course, Type BB 25.0B - Tons

Plan: 11,389.000 Estimated: 6,254 120

Paid/

Used: 6,254 120 Accepted: .0oa Received: 5,254 120
Notes Loqg:

—mnowello on 30 72006 12:23:43—
Feviewed Densities and QA lak repors. All mix produced and placed according to Specifications.

Step 9: Continue investigating remaining discrepancies, entering notes for those which cannot be
resolved in HICAMS.
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